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2023 Flood Recovery Report & Killington Forward Construction Report 
June 9, 2025 

 
Flood Recovery:  

• There are 8 Category C (Roads & Bridges – permanent work) projects in the works. Of the 8 
projects, 5 have been “Obligated” by FEMA, totaling $1,716,972.83. Of the amount obligated, 
$346,297.05 has been paid to the town and another $700,389.21 is pending payment. 

• The Highway Department is currently completing final gravel and ditch repair of gravel roads off 
East Mountain Road and they have completed work on Little Sherburne and Richardson Roads. 

• Enman-Kesselring and Heritage Engineering continue to work one design plans for 2 proposed 
bridge locations (Rim Road and Ledge End Road) and 3 locations for upsized culverts (Trailside 
Drive, Trailview Drive, and Great Trail Road). 

 
Killington Forward Construction Projects: 

Water Construction:  
o Contract 1-3A: A crew from Texas is in the process of building the storage tank at the 

top of Shagback Mountain. Permitting to complete pumping tests for Well #3 is in 
progress and Hoffer Consulting is hoping to complete the test in July.  

o Contract 4: Construction of the water line is expected to move on to the east side of the 
Killington Resort starting the week of June 9.  

o Contracts 5/6A/7: (No change from the May update.) Dufresne Group is working on 
finalizing plans and permits in anticipation of bidding out Contracts 5 and 6A this fall. 
These contracts will cover from Ravine Road to Anthony Way. Contract 7 will be bid out 
at a date to be determined, but with construction planned in 2027 and which will entail 
connecting the segment from Anthony Way to Route 4 and construct the segment 
westerly along Route 4. 

 
Road Construction:  

o Phase 1B (Anthony Way to Route 4): On June 4 the town met on site with VHB, 
Markowski, and Carpenter & Costin to discuss the cobblestone. The cobblestone is not 
practical in its current application as traffic will occasionally drive on it and shift the 
stones. Additionally, reinstallation of the poly sand will be required about every 5 years. 
To complete the project, town staff suggested removing the cobblestone and installing 
grass instead. Consolidated Communications has installed their line on the new pole, 
but the earliest they can splice the line and remove the old line is the third week in June. 
The contract end date is still June 30, 2025, but a change order to extend this is 
anticipated due to the delays in changing the lines to the new poles. 

o Phase 1A (TIF District): VHB continues to work on 100% design plans that will be ready 
for review by USDA and then for bid by this fall. The town and VHB continue to work on 
obtaining final permitting, easements, and interim financing. 
 

Killington Water System – General Update: 

• A public meeting is scheduled for Monday, June 16 at 10:00 a.m. at the Public Safety Building to 
meet with all prospective users of the water system in Contracts 4, 5, and 6A to provide 
additional details regarding next steps for connecting to the system. 

 


