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Flood Recovery:  

• There are 8 Category C (Roads & Bridges – permanent work) projects in the works. Of the 8 
projects, 4 have been “Obligated” by FEMA, totaling $1,241,272.51. Of the amount obligated, 
$346,297.05 has been paid to the town for work to be completed on one project. 

• The Highway Department is currently completing final gravel and ditch repair of gravel roads off 
East Mountain Road. 

• Borings have been completed for 2 proposed bridge locations (Rim Road and Ledge End Road) 
and 3 locations for upsized culverts (Trailside Drive, Trailview Drive, and Great Trail Road). 
Enman-Kesselring is proceeding with design work for these locations, with assistance from 
Heritage Engineering for the bridge locations.  

• All flood recovery work is anticipated to be completed by December 31, 2025. 
• Once all 8 Category C projects have been obligated, FEMA will work with Town staff to create 

the Category Z project which provides reimbursement for administration of the recovery and is 
no more than about 5% of total project costs. 

 
Killington Forward Construction Projects: 

Water Construction:  
o Contract 1-3A: The project is on target for completion in Fall 2025. A crew installing the 

storage tank at the top of Shagback Mountain will be mobilized from Texas the week of 
May 12, and construction of the tank will begin the week of May 19. It will take 
approximately 3 months for the storage tank to be built. 

o Contract 4: Construction is underway from Ravine Road to the first culvert that carries 
Roaring Brook. The contractor has been installing between 200 and 300 feet of pipe per 
day.  

o Contracts 5/6A/7: Dufresne Group is working on finalizing plans and permits in 
anticipation of bidding out Contracts 5 and 6A this fall. These contracts will cover from 
Ravine Road to Anthony Way. Contract 7 will be bid out at a date to be determined, but 
with construction planned in 2027 and which will entail connecting the segment from 
Anthony Way to Route 4 and construct the segment westerly along Route 4. 

 
Road Construction:  

o Phase 1B (Anthony Way to Route 4): A meeting was held on April 30 to discuss the final 
punch list items to be completed. A Consolidated Communications line still needs to be 
moved before the poles on the eastern side of the road can be removed and the slope 
restored. The fiber and cable to make this move are now available and the lines should 
be moved soon. The contract end date is June 30, 2025. 

o Phase 1A (TIF District): VHB has incorporated elevation changes in the road design 
plans, with the expense of those changes being paid for by Great Gulf. The town and 
VHB are working on obtaining final permitting, easements, and interim financing in 
preparation of submitting the plans to USDA for review and approval before bidding the 
project out. USDA will become the permanent financing source for this project. It is 
anticipated that this project will go out to bid in the fall, with construction beginning in 
the spring of 2026. 
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Killington Water System – General Update: 
• The adopted water ordinance has been posted in 5 public places (Town Office, Town Library, 

Post Office, Welcome Center, the Deli), posted on the Town Website, and notice of the adoption 
was published in the May 7 edition of the Mountain Times.  

• Town staff and Dufresne Group continue to work with the VT Agency of Natural Resources 
(ANR) Drinking Water Division to update them on the status of the water system and the 
comprehensive W/WW permit. 

• A public meeting is scheduled for Monday, June 16 at 10:00 a.m. at the Public Safety Building to 
meet with all prospective users of the water system in Contracts 4, 5, and 6A to provide 
additional details regarding next steps for connecting to the system. 

 


