
Killington Flood Recovery - Permanent Work Project Status August 22, 2024

Name Damage Description Status/Work to be Completed

 Total Estimated 
Costs from Grants 
Portal:  Immediate Costs  $             896,867 

East Mountain Road Culvert #12 Culvert #15-13 is a 30" HDPE. Pipe Damaged and Dislodged with 
a section of pipe washed downstream.  Has had temporary 
repairs to allow traffic but will need replacement.  Final 
replacement to be performed under East Mountain Road 
Contract. Culvert will be replaced with same size and type.

Completed  included in Mosher's 
EMR Contract 

East Mountain Road Culvert #24 Culvert #15-26 is a 24" HDPE. Completely Buried and Damaged. 
Contractor stuggled to find the inlet of the pipe and additional 
pipe damaged occurred by equipment during excavation of 
buried pipe.  HDPE pipe is still there but not functioning as 
designed.  Final replacement to be performed under East 
Mountain Road Contract. Culvert will be replaced with 36" HDPE.

Completed  included in Mosher's 
EMR Contract 

East Mountain Road Culvert #6 Culvert #15-06 is a 36" HDPE. Rock and debris filled the inlet of 
the culvert, causing stormwater to divert. Massive erosion 
around pipe and outlet and a section of pipe washed downhill. 
Replacement to be performed under East Mountain Road 
Contract. Culvert will be replaced with 48" CMP.

Completed  included in Mosher's 
EMR Contract 

East Mountain Road Culvert #8 & #8B Culvert #15-08 (a 48" CMP) and #15-09 (a 36" CMP). Culverts 
damaged and plugged. Massive rock and sediment debris pile 
buried culvert inlet and ditch. Inlet completely plugged. About 
one foot of the top of the pipe visible at outlet. Culvert #15-08 will 
be replaced with same size and type (48" CMP). Culvert #1509 
will be replaced with 48"CMP. Replacments to be performed 
under East Mountain Road Contract.

Completed  included in Mosher's 
EMR Contract 

East Mountain Road Erosion Issues on 
downgradient side of lower 4200 feet of 
road

Road embankment erosion, leaving the guardrail suspended in 
mid air. Further evaluation of the stabilization of the road is 
needed, and potential realignment for stability.

Still in engineering  $                    1,000,000 

East Mountain Road Stream (CLVT 19B) Culvert #15-22 is a 30" CMP and carries Trailside Stream. The 
inlet of this culvert was completely filled and caused the stream 
to divert to Culvert #15-21 and contributed to the complete 
erosion of East Mountain Road. Inlet of the culvert could not be 
found when waters receded and the outlet was crushed and 
partially buried. The stream is being temporarily divered to 
Culvert #15-21. Culvert will be replaced with 6' 11" x 5' 9" 
aluminum structural plate arch with 12" high bed retention stills 
to meet codes and standards.

Work awarded to Mosher. Pipe ordered. 
Waiting on Easements

 $                        375,000  $                      274,849 



Killington Flood Recovery - Permanent Work Project Status August 22, 2024

East Mountain Road Stream Crossing CLVT 
28

Culvert #15-30, 60" CMP and carries Rim Road Stream. Rock 
built up at the inlet which diverted the stream from the culvert 
and caused it to cross over East Mountain Road a few feet south 
of the culvert instead. Erosion exists at the headwall and the 
guardrail was damaged or destroyed. Damages beginning at this 
site carried down the stream to DI#1345000 and DI#1359633. 
Hazard Mitigation funding is requested to upsize this culvert to 
meet codes and standards.

Still in engineering  $                        500,000 

East Mountain Road, Ditch reconstruction, 
Subbase, Paving, & Guardrails

Road Washout. Flooding due to excessive rain washed out parts 
of the road and culvert. Ditch, pavement, base and subbase 
washed out.  Guardrail was damaged or destroyed. Class 3 
paved highway.

-Mosher completed ditchwork.
-Full paving Roundabout to Ski Bridge; 3/4" 
Route 4 to Bear Mountain - awarded to Pike.

-Final Paving from Route 4 to Bear Mountain 
after erosion issues are addressed.

-Guardrails

 $                    2,000,000  $                      402,134 

Ledge End Road Gravel Road 
reconstruction and ditch reconstruction

Road Washout. Several sections of road impassable due to 
flooding and erosion. Ditchline filled with sediment and road 
gravel.

0.15 miles of road need gravel surfacing, 
cleaning of ditches and stone lining.

 $                        175,000 

Ledge End Road Stream Crossing Culvert #76-06. Culvert is 60" CMP and carries the Rim Road 
Stream. Culvert was overtopped by floodwaters that initiated at 
EMR#28 (DI#1344990), causing erosion on both sides of the 
culvert and unearthing the guardrail. The stone headwalls 
required reconstruction in order to rebuild the road. Hazard 
Mitigation funding is requested to upsize this culvert to meet 
codes and standards.

Still in engineering  $                        425,000 

Little Sherburne Road Scouring and 
Washout Permanent Repairs

Road severely damaged, washed out, and impassable due to 
flooding. Stream bank stabilization along the road is needed. This 
is a Class 4 Highway that is maintained by the town.

Will review again with FEMA during site 
inspections. Possible no additional work is 
needed.

 $                           10,000 

Richardson Road Road scour and washout with shoulder erosion and ditch wash 
out. Stabilization of the bank is needed. Class 4 Highway that is 
maintained by the town.

Class 4 Road
Culvert replacement by town at end of road.
Look at french drain at the hill
Ditching and road stabilization review during 
FEMA site inspeciton.

 $                           95,000  Cost originally 
included other roads 
which do not require 
additional work. 

Rim Road Culvert #8 Culvert #75-09, a 24" HDPE. Culvert was destroyed and the road 
was impassable beyond this point. A temporary 36" culvert is in 
place now from town stock prior to the flood event. Culvert 
should be replaced with 48" CMP with waste block headwalls per 
town engineer.

Work under Rim Road - recommend upgrade 
to 48" CMP. Contract out.

 $                           40,000 

Rim Road Gravel Road reconstruction and 
ditch reconstruction

Gully erosion of the entire roadway width of 20 to 30 ft wide, 28 ft 
long, and 4 ft deep. Additional ditchline erosion of 8 ft wide and 4 
ft deep.

0.15 miles of road need gravel surfacing, 
cleaning of ditches and stone lining. Culvert 
replacement near Booth Road (48" CMP 
recommended).

 $                           75,000 
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Rim Road Stream Crossing Culvert #75-10, a 60" CMP. Culvert passes Rim Road Stream and 
washed out due to damaged that initated at EMR#28 
(DI#1344990). Culvert was turned over and temporarily put back 
into place to provide access to homes beyond. Requires 
compliance with State Regulations. Hazard Mitigation funding is 
requested to upsize this culvert to meet codes and standards.

Still in engineering  $                        425,000 

Roundabout Road - Gravel Road 
reconstruction and ditch reconstruction

Severe ditchline erosion up to 12 ft wide and 5 ft deep, with a 
gully following the northside of the road down to the intersection 
with East Mountain Road. 

0.15 miles of road
-Surface graveling
-Some stone lining of ditches
-Culvert at Bear Run?

 $                        150,000 

Trailside Drive Box Stream Crossing Box 
Culvert # 2(Lower)

Culvert #86-02. Culvert is 30" CMP. Culvert passes Trailside 
Stream and was collapsed due to flood waters. Needs 
replacement culvert and requires compliance with State 
Regulations.  A temporary culvert has been installed to continue 
passing stream.  Culvert is being replaced with 6' 11" x 5' 9" 
aluminum structural plate arch with 12" high bed retention sills 
to meet codes and standards.

Work awarded to Mosher. Pipe ordered. 
Waiting on Easements

 $                        250,000  $                      219,884 

Trailside Drive Gravel Road 
Construction/Ditch Reconstruction

Road Washout. Severe road erosion and gullying up to 20 ft wide 
and 5 ft deep causing the road to become impassable.  Lower 
ditch lines filled with stone and gravel. 

0.27 miles of road need gravel resurfacing, 
clean ditches, stone line. Cross culvert needs 
review, possible replacement by Mosher?

 $                        200,000 

Trailside Drive Upper Culverts Culvert ID #86-08 and #86-06. Culverts carry Homestretch 
Stream, a is a continuation of the damages started by the 
culverts identified in DI#1359637 and DI#1359638. Culvert #86-
08 is a 40" HDPE and Culvert #86-06 is a 48" CMP. Severe 
erosion was caused in the area of both culverts. Box culverts may 
be needed in both locations.  Hazard Mitigation funding is 
requested to upsize these culverts to meet codes and standards.

Still in engineering  $                           75,000 

Trailview Drive Culvert #4 Culvert ID #112-03. Culvert is a 15" CMP and passed under 
Trailview Drive at the intersection with Beechnut Lane. A 
tempoary culvert was placed to provide emergency access, but 
the culvert is undersized and needs replacement.

Work under Trailview Drive. Need 
recommended size from engineer.

 $                           40,000 

Trailview Drive Gravel Road Reconstruction 
and Ditch Reconstruction

Trailview drive sustained massive erosion on the westerly road 
shoulder and ditchline of up to 20 ft wide and 3 ft deep. The 
ditchline filled with sediment and road gravel. Some side roads 
lost access or entry for escape.

0.40 miles of road:
-Surface graveling
-From Beechnut to top of hill needs ditches 
cleaned and stone lined.
-New culvert at Beechnut

 $                        200,000 

Trailview Drive Stream Crossing  Proposed 
Arch Pipe  (Upper)

Culvert ID #112-06, Homestretch Stream. Culvert is a 24" CMP. 
Culvert clogged with debris allowing the flow to jump the stream 
banks and used ski trail bridge to pass under Trailview Road. The 
change in stream flow caused erosion downstream to other 
culverts and roadways. This culvert is the first in the 
Homestretch Stream channel.  Hazard Mitigation funding is 
requested to upsize this culvert to meet codes and standards.

Still in engineering  $                        200,000 
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Trailview Drive Stream Crossing  Proposed 
Arch Pipes at Great Trail Rd.

Culvert ID #88-01, Homestretch Stream. Culvert is a 30" HDPE. 
Culvert clogged with debris allowing the flow to jump the stream 
banks and used ski trail bridge to pass under Great Trail Road. 
The change in stream flow caused erosion downstream to other 
culverts and roadways. This culvert is the second in the 
Homestretch Stream channel, continuing from the damage 
initiated by the culvert identified in DI#1359637.  Hazard 
Mitigation funding is requested to upsize this culvert to meet 
codes and standards.

Still in engineering  $                        200,000 
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