
 

 

 

 

Special Selectboard Meeting Minutes 

July 16, 2026 

 

 

Present: Jim Haff, Selectboard Chair 

Jon Wysocki, Selectboard Vice Chair 

Bill Vines 

Vito Rasenas   

Roger Rivera 

 

   

 

1. Call to Order 

2. Approval of the Agenda 

3. Listers’ Errors and Admissions 

4. Killington Forward Components Status Update 

5. Citizen’s Comments/Concerns 

6. Selectboard Member Comments/Concerns 

7. Adjourn 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

1. Call to Order 

The Meeting was called to order at 4:01 pm.  

 

2. Approval of the Agenda 

○ CH Haff requested to add a discussion Errors and Admissions before Art. 3 

(Killington Forward Components Status Update).   

○ SB Rasenas made a motion to approve the Agenda as amended with the above 

request.  SB Wysocki seconded the motion.  The motion was unanimously 

approved. 

 

3. Listers’ Errors and Admissions 

○ Butch Findeisen, Town Lister, announced that the State changed its 

methodology on how it values and bills cell towers.  The Town has three cell 

towers.  The State also sends the Listers the valuations for GMP and Transco for 

their power lines and distribution plans.  The State was not as timely in 

presenting the changes in valuations and the Town Listers will need to make 

some corrections. 

○ The Lombard Hill cell tower needs to change from a value of $460,000 dollars to 

$397,900 dollars.  The River Road cell towers need to change from a value of 

$208,000 dollars to $415,300 dollars.  The Pickle Barrel cell tower value was 

correct but it was listed under Chris Karr’s name when it should have been listed 

under American Towers LLC. 

○ Green Mountain Power Corp’s tax bill will need to change from $7.3 million 

dollars to $16,363,800 dollars.  The Vermont Transco tax bill will need to change 

from $2.6 million dollars to $3.6 million dollars. 

○ SB Wysocki made a motion to approve the Lister’s Errors and Admissions.  SB 

Rivera seconded the motion.  The motion was unanimously approved. 

 

4. Killington Forward Components Status Update 

○ Stephanie Clarke, from White + Burke, presented the Killington Forward 

Components Status Update.  Clarke presented a chart of the different 

components, with their respective tasks, of the Killington Forward program to 

present to the Selectboard and audience.  Clarke color-coded the chart to show 

who from the Town is working, or will be working on each task.  Clarke stated 

that White + Burke is working with an incomplete team with the unfilled positions 

at the Town. 

○ Clarke reviewed the tasks that they were currently working on.   

i. For Water Contract 1-3A, construction is already ongoing with Brian 

Heaton managing the construction.  Lisa Davis Lewis and Mona Hickory 

are managing the Casella payments.  Lewis and Naomi Johnson, from 

the Dufresne Group, are working on SRF reimbursement.  Clarke stated 



 

 

that they needed someone to provide finance tracking from the Town.  

Someone will also need to lead the Bond Anticipation Note process.  

ii. For Water Contract 5-6A, Heaton is leading on the easements.  Heaton 

and Johnson are leading on the Act 250 permits.  Lewis and Johnson are 

leading on the SRF requirements and tracking.  Someone will need to 

lead on finance tracking and reporting.   

iii. For Road Phase 1B, someone will be needed to follow up with Markowski 

to finish the work.  Someone will need to lead on finance tracking and 

reporting.  CH Haff and Clarke recognized that the Town had to consult 

with legal counsel on this process. 

iv. For Road Phase 1A, VHB is finishing the Act 250 permit. Someone will 

need to lead on finance tracking and reporting.   

v. For Road Phase 2, Lewis and VHB are leading on the conceptual-

preliminary design.  VHB and Dubois & King are leading on the NEPA.  

Someone will need to lead on finance tracking and reporting.   

○ CH Haff stated that the Selectboard was not able to say anything at this time as 

an individual was on Administrative Hold but they were working through this 

process. 

○ Clarke advised against putting out a bid for Water Contract 5-6A or Road Phase 

1A, or to continue with the easements.  Clarke also stated that they could not 

project anything towards the next phase of financing for TIF without a Finance 

Director.  She stated she understood there would be a plan in place to remedy 

this by next week.  However, Clarke stated she believed it would be reckless to 

continue along the current trajectory without financial guidance from inside the 

Town.  The Selectboard will discuss Clarke’s suggestions on contracts in 

Executive Session. 

○ SB Rasenas made a motion to go into Executive Session at 4:23 pm.  The 

motion was unanimously approved.  The Selectboard exited at 5:19 pm.  No 

action was taken. 

 

5. Citizen Comments/Concerns 

○ There were none. 

 

6. Selectboard Member Comments/Concerns 

○ There were none. 

 

7. Adjourn 

The Meeting was adjourned at 5:19 pm. 


