



2704 West Creek Road

Florence, Vt. 05744

P: 802-483-6469

Project Update – Killington Access Road Phase 1B

Date: 6/25/2024

Project Look Ahead thru 7/19/2024

Drilling, blasting and major rock removal is anticipated to be completed prior to July 4th weekend. Expect no work on the 4th thru the 7th.

Green Mountain Power will be on site from July 1st thru July 19th. At which point, new poles will be set and all new power lines will be relocated to the Western edge of the road within the project limits. Communication companies will follow this work.

As rock is removed, the week of the 8th will see sand and gravels progress quickly up the Access Road in conjunction with water, sewer and underdrain pipe. Expect this operation to last right up until July 18th.

On July 19th, we will open the Access Road to two-way traffic on a gravel surface. It will remain this way going forward until work along edges of the road are completed. Expect Markowski Excavating along with other subcontractors working along both the East and West sides of the road.

Barrels and cones will be used to delineate traffic, so please follow accordingly.

Work thru 8/16

Once the road has been opened, more communication companies will be onsite to move their lines over to the new poles. Expect intermittent delays. We will continue working on any remaining storm drainage work, retaining wall work and remaining sewer line installation if not completed prior to road opening.

Also expect topsoil to be installed along with plantings and shrubs. A cobble stone pathway will be installed to match between the 10' walkway and the Access Road. Be cautious of people on edges of the road during this time as it takes many people to perform this work.

Currently, it is planned that the week of 8/12 we will close the road in order to start paving. Line striping will follow by the end of the week.

Once we enter the end of August, expect clean up work along the edges of the asphalt, final stabilization work, clean up along Route 4 and final sign installation at the Killington Mountain Sports building.

Again, we will work on maintaining the road after open, but please be cautious of equipment and workers at this time. The road will remain gravel until mid-August, so expect a water truck on site frequently that will maintain dust control.

Thank-you,